## Goals Summary

### Stability
- **Planned Scope**
  - IQ Upgrade
  - Grouper 2.4 Upgrade in QA
  - Address Cross-Reg Class Participant claiming issues
  - HarvardKey and email G2K troubleshooting report for Support services
- **Features**
  - Total: 4
    - In Progress: 1
    - Complete/Deferred: 1
    - Additional Objectives Completed: 2

### Improvements
- **Planned Scope**
  - Upgraded Authentication Environment in Production
  - Add password sync to O365 email opt-in processes
  - Self-service for O365 DUO
- **Features**
  - Total: 3
    - In Progress: 3
    - Complete/Deferred: 0
    - Additional Objectives Completed: 0

### Customer Commitments
- **Planned Scope**
  - HLS Provisioning Discovery Deck
  - HMS Provisioning Passwords - phase 1 to stage
  - FAS Registrar Policy Clarifications: Provisioning adjustments
- **Features**
  - Total: 3
    - In Progress: 2
    - Complete/Deferred: 0
    - Additional Objectives Completed: 0

### ITCRB
- **Planned Scope**
  - Design the MessageMe Opt-In Self-Service for review with Stakeholders
- **Features**
  - Total: 1
    - In Progress: 1
    - Complete/Deferred: 0
    - Additional Objectives Completed: 0

### % of PI Time Elapsed (as of 10/23/18)
- **IACommitments**
  - Partner with HLS/HMS for Provisioning - In Progress
  - Critical Upgrades (Authentication / IQ / Grouper) - In Progress
  - Protect O365 with Two Factor - In Progress
  - Provision Groups to Active Directory - In Progress
  - Determine solution for XID replacement to integrate with HarvardKey platform - In Progress

## Sprint Summary

### New Feature(s) after PI Start
- **Features moved from ‘To Do’ to ‘In Progress’**
- **Deferred or Cancelled**

### Planned Features
- **In Progress**
- **To Do**
- **Complete/Deferred**
- **Additional Completed**

<table>
<thead>
<tr>
<th>Sprint</th>
<th>Planned</th>
<th>In Progress</th>
<th>To Do</th>
<th>Complete/Deferred</th>
<th>Additional Completed</th>
</tr>
</thead>
<tbody>
<tr>
<td>Sprint 1</td>
<td>11 features</td>
<td>7</td>
<td>4</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Sprint 2</td>
<td>7 features</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Sprint 3</td>
<td>6 features</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Sprint 4</td>
<td>2 features</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Sprint 5</td>
<td>2 features</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Sprint 6</td>
<td>1 feature</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
</tbody>
</table>

### Completed Features

<table>
<thead>
<tr>
<th>Feature</th>
<th>Completed</th>
</tr>
</thead>
<tbody>
<tr>
<td>IIQ Upgrade</td>
<td></td>
</tr>
<tr>
<td>HLS Provisioning Discovery Deck</td>
<td></td>
</tr>
<tr>
<td>Design the MessageMe Opt-In Self-Service for review with Stakeholders</td>
<td></td>
</tr>
</tbody>
</table>

### Sprint Statistics
- **Quarterly Total**
  - New Feature(s) after PI Start: 51
  - Planned Features: 1,062
  - In Progress: 534
  - To Do: 176
  - Complete/Deferred: 5

### Fiscal Year to Date (7/4/18 - now)
- New Feature(s) after PI Start: 8,812
- Planned Features: 4,743
- In Progress: 209
- To Do: 81
- Complete/Deferred: 81
- Priority 1 & 2 Incidents: 7