IAM Program Increment (PI) 13 Status Report

Goals Summary					
	Committed Scope		Features		% Don
	API Expansion to accommodate privac	Tot	al 6	33%	
Cloud	database in the Cloud; Migrating Harva	In Progres	is 3		
Cloud	Provisioning gateway servers to the Cloud; Midas and App Admin migrated to the Cloud; Silverpop loader fix and migration to Complet				3370
	Cloud Additional Objectives Complete				
	Total				
Customer Commitments		ffice365 opt-in via HarvardKey Self Service; Planning with HMS for AD provisioning;	In Progres	is 3	25%
Customer Communents	Loading of data for Emergency Broado	ast Tool	Complete/Deferre	d 1	
			Additional Objectives Complete	d	
		Tot	al 4		
Improvements	Provide function to bulk license users f	In Progres	is 3		
improvements	MIDAS helpdesk roles to improve experience Complete/Defer				
	Additional Objectives Completer				
	Total				
Stability	Stabiliza IIO porformanas (Environmar	t and Code); Improvement for Authentication (IDP), Authentication Improvement	In Progres	is 2	33%
Stability	Stabilize no performance (Environmen	Complete/Deferre	d 1	55%	
		Additional Objectives Complete	d		
	67% IAW Communents 0pt-In functionality for Office365 via HarvardKey for students (3/22)	Provisioning to HKS Active Directory (11/4) - Complete	Tot	al 17	24%
% of PI Time Elapsed (12w in total) 67%			PI-13 In Progres	s 11	
		All servers out of the 60 Oxford Street datacenter (6/30) - In Progress	Summary Statistics Complete/Deferre	d 4	
		Additional Complete	d 1	1	

Sprint Summary

			New Feature(s) after Commitment	Features moved from 'To Do' to 'In Progress'	Deferred or Cancelled	Completed Features
Sprint 1 (1/17 - 1/30)	2w e	lapsed		Stabilize IIQ Performance		Two Factor simplification for Alumni
Committed	15	features		Email Self-Service for Students		API Expansion to accommodate privacy data
In Progress	4	27%		Authentication Improvement (IDP) Writing to new central IAM database in the Cloud		
To Do	9	60%		Writing to new central IAM database in the Cloud		
Complete/Deferred	2	13%				
Additional Completed						
Sprint 2 (1/31 - 2/13)	 <i>4w elapsed</i> d 16 features 		Authentication Improvement	Planning with HMS for AD provisioning Loading of data for Emergency Broadcast Tool		Stabilize IIQ Performance (Environment; Code)
Committed			3			
In Progress	6	38%		Authentication Improvement		
To Do	7	44%				
Complete/Deferred	3	19%				
Additional Completed						
Sprint 3 (2/14 - 2/27)	2/27) 6w elapsed			Provide function to bulk license users for Office365	Database for App	Provision 60k XID users to Unified LDAP (objective)
Committed	17	features	Updates		Registrations; Modify HK Auth	
In Progress	9	53%			to use Database	
To Do	4	24%				
Complete/Deferred	4	24%				
Additional Completed	1					
Sprint 4 (2/28 - 3/13)	8 <i>w elapsed</i> 17 features			Midas and App Admin migrated to the Cloud Plan for Authentication Environment Updates		
Committed						
In Progress	11	65%				
To Do	2	12%				
Complete/Deferred	4	24%				
Additional Completed	1					
Sprint 5 (3/14 - 3/27)	10w	elapsed				
Committed		features				
In Progress		0%				
To Do		0%				
Complete/Deferred		0%				
Additional Completed						
Sprint 6 (3/28 - 4/10)	12w	elapsed				
Committed		features				
In Progress		0%				
To Do		0%				
Complete/Deferred		0%				
Additional Completed						

Operational Activities

Sprint	# Changes Processed	Application Onboarding In-Flight Completed		Service Now Tasks In-Flight Completed		# Tickets Updated	# Tickets Resolved	Duplicate / Overwritten IDs	Priority 1 & 2 Incidents	
1: 1/17 - 1/30	7	11	8	12	22	1354	561	8	1/22: 1: HU-LDAP Failure, some sites unable to Auth. 24min	
2: 1/31 - 2/13	4	11	10	13	27	1207	646	18	n/a	
3: 2/14 - 2/27	11	13	8	11	17	990	403	12	2/27: 2: SSO failing for Siteimprove (vendor issue)	
4: 2/28 - 3/13	12	12	11	14	15	983	511	11	n/a	
5: 3/14 - 3/27										
6: 3/28 - 4/10										
Quarterly Total	34	47	37	50	81	6704	2170	49	2	
Fiscal Year to Date (6/28/17 - now)	159	-	131	-	279	21670	9951	199	19	